Sample Register

Sample Register

Name of Work	Package No.03(Package consists of 21 works)
Customer Name	Assistant Executive Engineer, Kodigehalli Sub Division, BBMP, Bangalore.
Customer Address	Kodigehalli Sub Division, BBMP, Bangalore.
Agency	Sri.C.G.Chandrappa, #1C-301, 3rd Main Block, HRBR Layout, Kalyan Nagar, Bangalore-560043.
Work Order Ref	BBMP/EE/BTP/WO/148/2018-19
Job Code	008-18-000049, 008-18-000050, 008-18-000051, 008-18-000052,008-18-000053, 008-18-000054, 008-18-000055, 08-18-000056...
Remark	

SAMPLE DETAILS

SAMPLE NAME		Date of Casting	Date of Sample Collection	CP ID
CEMENT			23-10-18	CP-2018-12-31-139
C.A 40MM, 20MM			23-10-18	CP-2018-12-31-139
F.A			23-10-18	CP-2018-12-31-139
STEEL			29-10-18	CP-2018-12-31-139
Drain Concrete	M20	17-11-18	18-11-18	CP-2018-12-31-139
Cement Concrete Pavement	M20	03-12-18	05-12-18	CP-2018-12-31-139
Drain Concrete	M20	14-12-18	17-12-18	CP-2018-12-31-139
Drain Concrete	M20	28-12-18	31-12-18	CP-2018-12-31-139
Slope Concrete	M15	02-01-19	04-01-19	CP-2018-12-31-139
GSB			01-01-19	CP-RW-2018-12-31-139
WMM			07-01-19	CP-RW-2018-12-31-139
Bitumen			15-01-19	CP-RW-2018-12-31-139
BC Material			17-01-19	CP-RW-2018-12-31-139
Tack Coat			19-01-19	CP-RW-2018-12-31-139
BC Extraction			19-01-19	CP-RW-2018-12-31-139
Tack Coat			22-01-19	CP-RW-2018-12-31-139
BC Extraction			22-01-19	CP-RW-2018-12-31-139
Tack Coat			23-01-19	CP-RW-2018-12-31-139

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

RUDRAPRASAD CONSULTANTS
BANGALORE

BC Extraction			23-01-19	CP-RW-2018-12-31-139
BC Extraction			23-01-19	CP-RW-2018-12-31-139
Tack Coat			25-01-19	CP-RW-2018-12-31-139
CEMENT			23-10-18	CP-2018-12-31-139
C.A 40MM, 20MM			23-10-18	CP-2018-12-31-139
F.A			23-10-18	CP-2018-12-31-139
Steel			27-10-18	CP-2018-12-31-139
Drain Concrete	M20	14-11-18	16-11-18	CP-2018-12-31-139
Drain Concrete	M20	20-11-18	22-11-18	CP-2018-12-31-139
Drain Concrete	M20	24-11-18	26-11-18	CP-2018-12-31-139
Steel		29-10-18		CP-2018-12-31-139
Drain Concrete	M20	13-12-18	15-12-18	CP-2018-12-31-139
WMM			31-12-18	CP-RW-2018-12-31-139
Bitumen			04-01-18	CP-RW-2018-12-31-139
DBM Material			08-01-19	CP-RW-2018-12-31-139
DBM Extraction			21-01-19	CP-RW-2018-12-31-139
BC Material			14-01-19	CP-RW-2018-12-31-139
BC Extraction			24-01-19	CP-RW-2018-12-31-139
Tack Coat			24-01-19	CP-RW-2018-12-31-139
CEMENT			01-01-20	CP-2019-08-12-41
C.A 40MM, 20MM			01-01-20	CP-2019-08-12-41
F.A			01-01-20	CP-2019-08-12-41
STEEL			06-01-20	CP-2019-08-12-41
WMM			17-01-20	CP-RW-2019-08-12-41
DBM			30-01-20	CP-RW-2019-08-12-41
DBM Extraction			10-02-20	CP-RW-2019-08-12-41
TACK COAT			11-02-20	CP-RW-2019-08-12-41
BITUMEN			25-01-20	CP-RW-2019-08-12-41
BC			04-02-20	CP-RW-2019-08-12-41
BC Extraction			11-02-20	CP-2019-08-12-41
Cement Concrete Pavement	M30	24-01-20	26-01-20	CP-2019-08-12-41
	M30	25-01-20	27-01-20	CP-2019-08-12-41

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

RUDRAPRASAD CONSULTANTS
BANGALORE

Drain Bottom Slab Concrete	M20	16-01-20	18-01-20	CP-2019-08-12-41
Drain Side Wall Concrete	M20	18-01-20	20-01-20	CP-2019-08-12-41
PCC	M15	11-01-20	13-01-20	CP-2019-08-12-41
MS Rectangular Pole			27-01-20	CP-2019-08-12-41
Chain Link Fencing			24-01-20	CP-2019-08-12-41
MS Block Pipe			20-01-20	CP-2019-08-12-41
CEMENT			02-12-20	CP-2021-02-03-03
C.A 40MM, 20MM			02-12-20	CP-2021-02-03-03
F.A			02-12-20	CP-2021-02-03-03
STEEL			02-12-20	CP-2021-02-03-03
Drain Bottom Slab Concrete	M20	15-12-20	17-12-20	CP-2021-02-03-03
Drain Side Wall Concrete	M20	19-12-20	21-12-20	CP-2021-02-03-03
Culvert Bottom Slab Concrete	M20	21-12-20	23-12-20	CP-2021-02-03-03
Culvert Side Wall Concrete	M20	24-12-20	26-12-20	CP-2021-02-03-03
PRECAST 100mm			29-12-20	CP-2021-02-03-03
PRECAST 250mm			29-12-20	CP-2021-02-03-03
KERB			01-01-21	CP-2021-02-03-03
GSB			08-12-20	CP-RW-2021-02-03-03
			09-12-20	CP-RW-2021-02-03-03
			10-12-20	CP-RW-2021-02-03-03
WMM (S.A)			10-12-20	CP-RW-2021-02-03-03
WMM (S.A)			11-12-20	CP-RW-2021-02-03-03
WMM (S.A)			12-12-20	CP-RW-2021-02-03-03
WMM (S.A)			14-12-20	CP-RW-2021-02-03-03
WMM (Impact)			10-12-20	CP-RW-2021-02-03-03
WMM (FI & EI)			10-12-20	CP-RW-2021-02-03-03
WMM (FI & EI)			11-12-20	CP-RW-2021-02-03-03
DBM			30-12-20	CP-RW-2021-02-03-03
DBM Extraction			04-01-21	CP-RW-2021-02-03-03
BC			06-01-21	CP-RW-2021-02-03-03
BC Extraction			11-01-21	CP-RW-2021-02-03-03
Bitumen			28-12-20	CP-RW-2021-02-03-03
Tack Coat			11-01-21	CP-RW-2021-02-03-03

Assistant Executive Engineer
Kodigehalli Sub Division
BBMP, Bangalore

RUDRAPRASAD CONSULTANTS
BANGALORE

SAMPLE REGISTER

Sample Register

Name of Work	Package No.03 (Package Consists of 21 Works)
Customer Name	Assistant Executive Engineer, Vidyaranyapura Sub Division, BBMP, Bangalore.
Customer Address	Vidyaranyapura Sub Division, BBMP, Bangalore.
Agency	Sri.C.G.Chandrappa, #1C-301, 3RD Main Block, HRBR Layout, Kalyan Nagar, Bangalore-560043.
Work Order Ref	BBMP/EE/BTP/WO/148/2018-19
Job Code	008-18-000049, 008-18-000050, 008-18-000051, 008-18-000052, 008-18-000053
Remark	

SAMPLE DETAILS

SAMPLE NAME	Date of Casting	Date of Sample Collection	CP ID
WMM		06-12-18	CP-RW-2018-12-31-139
WMM		02-01-18	CP-RW-2018-12-31-139
WMM		01-02-19	CP-RW-2018-12-31-139
WMM		02-01-19	CP-RW-2018-12-31-139
WMM		30-10-18	CP-RW-2018-12-31-139
WMM		26-10-18	CP-RW-2018-12-31-139
WMM		12-11-18	CP-RW-2018-12-31-139
Bitumen		28-11-18	CP-RW-2018-12-31-139
Bitumen		11-12-18	CP-RW-2018-12-31-139
Bitumen		07-12-18	CP-RW-2018-12-31-139
Bitumen		09-11-18	CP-RW-2018-12-31-139
Bitumen		02-11-18	CP-RW-2018-12-31-139
Bitumen		19-11-18	CP-RW-2018-12-31-139
Bitumen		08-01-19	CP-RW-2018-12-31-139
BM Material		14-12-18	CP-RW-2018-12-31-139
BM Material		14-01-19	CP-RW-2018-12-31-139
BM Material		28-01-19	CP-RW-2018-12-31-139
BM Material		11-12-18	CP-RW-2018-12-31-139

RUDRAPRASAD CONSULTANTS BANGALORE

ASSISTANT EXECUTIVE ENGINEER Vidyaranyapura Sub Division, BBMP, Mahadevapura Zone, Bangalore

BM Material		12-11-18	CP-RW-2018-12-31-139
BM Material		03-11-18	CP-RW-2018-12-31-139
BC Material		03-12-18	CP-RW-2018-12-31-139
BC Material		20-12-18	CP-RW-2018-12-31-139
BC Material		19-01-19	CP-RW-2018-12-31-139
BC Material		19-02-19	CP-RW-2018-12-31-139
BC Material		15-11-18	CP-RW-2018-12-31-139
BC Material		07-11-18	CP-RW-2018-12-31-139
BC Material		22-11-18	CP-RW-2018-12-31-139
BM Extraction		24-12-18	CP-RW-2018-12-31-139
BM Extraction		28-01-19	CP-RW-2018-12-31-139
BM Extraction		22-02-19	CP-RW-2018-12-31-139
BM Extraction		20-11-18	CP-RW-2018-12-31-139
BM Extraction		19-11-18	CP-RW-2018-12-31-139
BM Extraction		13-11-18	CP-RW-2018-12-31-139
BC Extraction		10-12-18	CP-RW-2018-12-31-139
BC Extraction		28-12-18	CP-RW-2018-12-31-139
BC Extraction		29-12-18	CP-RW-2018-12-31-139
BC Extraction		31-12-18	CP-RW-2018-12-31-139
BC Extraction		31-01-19	CP-RW-2018-12-31-139
BC Extraction		26-02-19	CP-RW-2018-12-31-139
BC Extraction		23-11-18	CP-RW-2018-12-31-139
BC Extraction		24-11-18	CP-RW-2018-12-31-139
BC Extraction		26-11-18	CP-RW-2018-12-31-139
BC Extraction		15-11-18	CP-RW-2018-12-31-139
BC Extraction		17-11-18	CP-RW-2018-12-31-139
BC Extraction		26-11-18	CP-RW-2018-12-31-139
BC Extraction		27-11-18	CP-RW-2018-12-31-139
BC Extraction		28-11-18	CP-RW-2018-12-31-139
Tack Coat		10-12-18	CP-RW-2018-12-31-139
Tack Coat		28-12-18	CP-RW-2018-12-31-139
Tack Coat		29-12-18	CP-RW-2018-12-31-139
Tack Coat		31-12-18	CP-RW-2018-12-31-139
Tack Coat		30-01-19	CP-RW-2018-12-31-139

RUDRAPRASAD CONSULTANTS
BANGALORE

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike

Tack Coat		26-02-19	CP-RW-2018-12-31-139
Tack Coat		23-11-18	CP-RW-2018-12-31-139
Tack Coat		24-11-18	CP-RW-2018-12-31-139
Tack Coat		26-11-18	CP-RW-2018-12-31-139
Tack Coat		15-11-18	CP-RW-2018-12-31-139
Tack Coat		16-11-18	CP-RW-2018-12-31-139
Tack Coat		17-11-18	CP-RW-2018-12-31-139
Tack Coat		26-11-18	CP-RW-2018-12-31-139
Tack Coat		27-11-18	CP-RW-2018-12-31-139
Tack Coat		28-11-18	CP-RW-2018-12-31-139
WMM		17-06-19	CP-RW-2019-08-12-42
BM		01-07-19	CP-RW-2019-08-12-42
BM Extraction		15-07-19	CP-RW-2019-08-12-42
TACK COAT		16-07-19	CP-RW-2019-08-12-42
BC		08-07-19	CP-RW-2019-08-12-42
BC Extraction		16-07-19	CP-RW-2019-08-12-42
BITUMEN		26-06-19	CP-RW-2019-08-12-42

RUDRAPRASAD CONSULTANTS
BANGALORE

ASSISTANT EXECUTIVE ENGINEER
Vidyaranyapura Sub-Division
Bruhath Bengaluru Mahanagara Palike